State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: May 17-18, 2023
CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer
Reference Number: 2.1b.(20), Information Item

Prepared By: James R. Anderson, Chief
Division of Financial Programming

Subject: STIP AMENDMENT 22S-33 (NOTICE)
PPNO 6288 — FRESNO COUNTY

SUMMARY:

The Department of Transportation (Department) and the Fresno Council of Governments
(FCOG) request that the California Transportation Commission (Commission) approve the
requested State Transportation Improvement Program (STIP) amendment at the next
scheduled Commission meeting following the notice period.

The Department and Fresno Council of Governments propose to amend the 2022 STIP to
delay Construction Support and Construction Capital from Fiscal Year 2023-24 to 2024-25 for
the South Fresno SR 99 Corridor project: North Avenue Interchange (PPNO 6288), in Fresno
County.

BACKGROUND:

The South Fresno SR 99 Corridor Project: North Avenue Interchange consolidates the split
interchange that has ramps at North (southbound off-ramp, northbound on-ramp) and
Cedar Avenues (northbound off-ramp, southbound on-ramp) into one interchange at North
Avenue. This will eliminate the non-standard two ramp interchange configuration at both
interchanges and provide for all ramp connections at North Avenue.

The project will improve the regional movement of freight and goods. Traffic congestion
and traffic queueing onto mainline SR 99 would also be improved along the corridor. This
project would also bring the interchanges up to current design standards in both geometric
configuration and vertical clearance of the overcrossings. The reconfigured interchanges
will also incorporate complete street elements which will benefit pedestrian and bicycle
mobility such as wider shoulders and new sidewalks.
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During the environmental phase, the project had a prolonged engagement with
community-based organizations, which required additional time to hold and have follow up
meetings with the local community groups and incorporate their feedback. This delayed
the approval of the final Environmental Development and Project Report, which has caused
a delay of the design phase. As a result, the Ready to List milestone estimate has been
moved from March 25, 2024 to June 20, 2025.

Therefore, the Department and Fresno Council of Governments propose to amend the
2022 STIP to delay Construction Support and Construction Capital from 2023-24 to
2024-25 for the South Fresno SR 99 Corridor project: North Avenue Interchange
(PPNO 6288), in Fresno County.

The proposed funding plan for the project is shown on the following page.
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REVISE: South Fresno SR 99 Corridor Project: North Avenue Interchange (PPNO 6288)

County District PPNO EA Element C;:::' PM Back | PM Ahead Route/Corridor
Fresno County 06 6288 0H240 CO 2023-24 15.800 17.600 99
Implementing Agency: PA&ED Caltrans PS&E Caltrans
(by component) R/W Caltrans CON Caltrans

RTPA/CTC: Fresno Council of Governments
Project Title: South Fresno SR 99 Corridor Project: North Avenue Interchange
Location: In Fresno County, in Fresno, from Central Avenue Overcrossing to 0.4 mile north of North Avenue.
Description: Modify interchange.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component

FUND | TOTAL R'W | CON

Prior | 22/23 | 23/24 24/25 | 25/26 | 26/27+ | R‘'W | CON | PA&ED | PS&E | Supp | Supp
RIP
Existing 45,346 | 3,000 0| 42,346 0 0 0 0| 34,746 3,000 0 0| 7,600
Change 0 0 0 | (42,346) | 42,346 0 0 0 0 0 0 0 0
Proposed 45,346 | 3,000 0 0 | 42,346 0 0 0 | 34,746 3,000 0 0| 7,600
Local Funds - Locally Generated Funds
Existing 31,454 | 16,100 0 15,354 0 0 0] 8,100 | 15,354 0| 5,800 | 2,200 0
Change 0 0 0| (15,354) | 15,354 0 0 0 0 0 0 0 0
Proposed 31,454 | 16,100 0 0| 15,354 0 0| 8,100 | 15,354 0| 5,800 | 2,200 0
Local Funds - Locally Generated Funds
Existing 0 0 0 0 0 0 0 0 0 0 0 0 0
Change 0 0 0 0 0 0 0 0 0 0 0 0 0
Proposed 0 0 0 0 0 0 0 0 0 0 0 0 0
Future Need
Existing 0 0 0 0 0 0 0 0 0 0 0 0 0
Change 0 0 0 0 0 0 0 0 0 0 0 0 0
Proposed 0 0 0 0 0 0 0 0 0 0 0 0 0
Total
Existing 76,800 | 19,100 0 57,700 0 0 018,100 | 50,100 3,000 | 5,800 | 2,200 | 7,600
Change 0 0 0 (57,700) | 57,700 0 0 0 0 0 0 0 0
Proposed 76,800 | 19,100 0 0 | 57,700 0 018,100 | 50,100 3,000 | 5,800 | 2,200 | 7,600
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